UTILITY STATUS


Page No:  1												Co.:  Red Fish


Date:  8-3-99												CSJ:  0095-01-001


Letting: 11-5-99											Hwy:  US 1000


													Limits:  From Crab Ck. To


														   Mercury Bay Rd.


 





OWNER		DESCRIPTION		STATUS			EST. COMP	    EFFECT ON


											     DATE	CONSTRUCTION





Bay Gas		10” underground pipe-	Adj. Underway by Bay	  11-1-99	No effect. Bay Area will


			line crossing roadway 	Gas Forces. Approx.				complete prior to letting


			@ approx. Sta. 40+900.	45% complete.				on 11-5-99.




















Seaside Lighting	Overhead transmission 	SL&P will let contract to	  11-18-99	No effect. TCP/construc-


& Power		lines crossing roadway	adjust lines 8-15-99. Award			tion phasing will not allow


			@ approx. Sta. 40+800	will be same day.  Adj. will			contractor to work in this


							begin 3 days after award. 			area for the first 3 months 


							Est. 90 days to complete			of the project.


							adjust.





